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Exhibit B

Reference #

Line Section

Name of Lake

County

Date Verified

Compliance Date

Actions

Current Status

Notes

Shelby, Sabine,

Toledo 1 OH7121725] Tolede Bend Newlon 12/5/2021 End of 1 2022 Retire Spans in Violation Completed Estimated 2 poles to be retired.
Increase pole heights to
Toledo 2 OH48724651 Toledo Bend Shelby, Sabine, 12/5/2021 End of Q3 2022 become comphant with NESC See Notes Determined not to be sailboat accessible
Newton Table 232-1, 6 OR Bury
Conductor
Increase pole heights to
. Shelby, Sabine, _ _ become compliant with NESC [Design work complete. Issued to : \
Toledo 3 OH48799901 Toledo Bend Newton 12/5/2021 End of Q2 2023 Table 232-1, 6 OR Bury construction. Estimated 3-4 poles to be replaced.
Conductor
Installed 1968, Prior to Sail boat
Shelby, Sabine bocome somplant with NESC [aith rgulations At he e e was [P0 2 poles o be repaed orbore
Toledo 4 OH48700931 Toledo Bend b ’ 12/5/2021 End of Q4 2022 . > > . under lake, install underground cable and
Newton Table 232-1, 6 OR Bury constructed. DETEC plans to bring . . .
.. . . retire overhead portion crossing lake,
Conductor line into compliance with current
NESC by the end of the 2022,
Installed 1968, Prior to Sail boat
Shelby, Sabine bocome somplant with NESC [aith regulations it he e e s PS03 poles o be repaed or bore
Toledo 5 OH48700951 Toledo Bend b ’ 12/5/2021 End of Q4 2022 . > > . under lake, install underground cable and
Newton Table 232-1, 6 OR Bury constructed. DETEC plans to bring . . .
.. . . retire overhead portion crossing lake,
Conductor line into compliance with current
NESC by the end of the 2022,
Increase pole heights to
Shelby, Sabine, \ become compliant with NESC .
Toledo 6 OH48700941 Toledo Bend Newton 12/5/2021 End of Q3 2022 Table 232-1, 6 OR Bury Completed Estimated 2 poles to be replaced.
Conductor
Increase pole heights to
Shelby, Sabine, _ . become compliant with NESC i
Toledo 7 OH48700942 Toledo Bend Newton 12/5/2021 End of 33 2022 Table 232-1, 6 OR Bury Completed Estimated 2 poles to be replaced.
Conductor
. . . . : Estimated 2 poles to be repalced or bore
Toledo 8 OH71268573 Toledo Bend Shelby, Sabine, 12/5/2021 End of Q3 2023 Bore and replace overhead Will require bore. Working with SRA under lake, install underground cable and

Newton

with underground

on permitting.

retire overhead portion crossing lake.




Shelby, Sabine,

Increase pole heights to
become compliant with NESC

Toledo 9 OH481310371 Toledo Bend Newton 12/5/2021 End of 33 2022 Table 232-1, 6 OR Bury Completed Estimated 2 poles to be replaced.
Conductor
Increase pole heights to
Toledo 10 | OH481421632 Toledo Bend Shelby, Sabine, 12/5/2021 End of Q1 2023 |oecome compliant with NESC \Design work complete. Issued to Estimated 2 poles to be replaced.
Newton Table 232-1, 6 OR Bury construction.
Conductor
Shelby, Sabine vocome somplantwith NS [e5En work completed. Issued fo
Toledo 11 OH481340191 Toledo Bend Y ’ 12/5/2021 End Q2 2023 . P construction. Must wait for terrain to  |Estimated 4 poles to be replaced.
Newton Table 232-1, 6 OR Bury div u
Conductor fy up.
Increase pole heights to
Shelby, Sabine, become compliant with NESC |Data collection in progress. Re-route .
“\(} k il . ) .
Toledo 12 OH481390211 Toledo Bend Newton 12/5/2021 End of Q4 2023 Table 232-1, 6 OR Bury of 1/2 mile of overhead lines needed. Estimated 7 poles to be replaced
Conductor
Increase pole heights to
- s Shelby, Sabine, _ . become compliant with NESC ) .
Toledo 13 OH481930361 Toledo Bend Newton 12/5/2021 End of 2 2022 Table 232-1, 6 OR Bury Completed Estimated 3 poles to be replaced.
Conductor
Increase pole heights to
Shelby, Sabine, \ become compliant with NESC . .
Toledo 14 OH481929741 Toledo Bend Newton 12/5/2021 End of Q4 2023 Table 232-1, 6 OR Bury Data collection in progress Estimated 7 poles to be replaced.
Conductor
Increase pole heights to
Shelby, Sabine, become compliant with NESC .
Toledo 15 OH481929951 Toledo Bend Newton 12/5/2021 End of Q2 2022 Table 232-1, 6 OR Bury Completed Estimated 2 poles to be replaced.
Conductor
Increase pole heights to
. . Shelby, Sabine, _ _ become compliant with NESC :
Toledo 16 OH482072401 Toledo Bend Newton 12/5/2021 End of 2 2022 Table 232-1, 6 OR Bury Completed Estimated 2 poles to be replaced.
Conductor
Increase pole heights to
Shelby, Sabine, . become compliant with NESC . .
Toledo 17 OH482082171 Toledo Bend Newton 12/5/2021 End of Q2 2023 Table 232-1, 6 OR Bury Data collection in progress Estimated 3 poles to be replaced.
Conductor
Increase pole heights to
Toledo 18 OH71368835 Toledo Bend Shelby, Sabine, 12/5/2021 End of 33 2022 become compliant with NESC Completed Retired line and poles

Newton

Table 232-1, 6 OR Bury
Conductor




Shelby, Sabine,

Increase pole heights to
become compliant with NESC

Data collection in progress,

Toledo 19 OH71347351 Toledo Bend Newton 12/5/2021 End of Q1 2023 Table 232-1, 6 OR Bury Negotiating with property owner for  [Estimated 2 poles to be replaced.
ROW to reroute.
Conductor
Toledo 20 | OH482084371 Toledo Bend Shelby, Sabine, 12/5/2021 End of Q1 2022 [Retirelineoverlakeand = . 0o as of 37172022
Newton changed feed of existing line,
Increase pole heights to
. n Shelby, Sabine, _ _ . become compliant with NESC _ \ i
Toledo 21 OH71376998 Toledo Bend Newton 12/5/2021 End of Q1 2023 Table 232-1, 6 OR Bury Completed 1/9/2023 Estimated 2 poles to be replaced.
Conductor
Increase pole heights to
Shelby, Sabine, n become compliant with NESC . Estimated 10 poles to be replaced. Verifying
Toledo 22 OH482635441 Toledo Bend Newton 12/5/2021 End of Q4 2023 Table 232-1, 6 OR Bury Data collection in progress permitting with TXDOT.
Conductor
Increase pole heights to
. Shelby, Sabine, _ . _ become compliant with NESC _ Estimated 2 poles to be replaced. Possible to
Toledo 23 OH482674222 Toledo Bend Newton 12/5/2021 End of Q1 2023 Table 232-1, 6 OR Bury Completed 12/6/2022 retire and re-feed.
Conductor
Increase pole heights to
Shelby, Sabine, n become compliant with NESC . .
Toledo 24 OH482674771 Toledo Bend Newton 12/5/2021 End of Q3 2022 Table 232-1, 6 OR Bury Data collection in progress Estimated 2 poles to be replaced.
Conductor
Increase pole heights to
Shelby, Sabine, . . become compliant with NESC . .
Toledo 25 OH48268491 Toledo Bend Newton 12/5/2021 End of Q3 2023 Table 232-1, 6 OR Bury Data collection in progress Estimated 2 poles to be replaced.
Conductor
Increase pole heights to
Shelby, Sabine, _ . become compliant with NESC |Data collection complete. Material on )
5 ' )
Toledo 26 OH48268522 Toledo Bend Newton 12/5/2021 End of Q3 2023 Table 232-1, 6 OR Bury order. Estimated 2 poles to be replaced.
Conductor
Increase pole heights to
Shelby, Sabine, . . become compliant with NESC . .
Toledo 27 OH482677111 Toledo Bend Newton 12/5/2021 End of Q3 2023 Table 232-1, 6 OR Bury Data collection in progress Estimated 3 poles to be replaced.
Conductor
Increase pole heights to
Toledo 28 OH48267769 Toledo Bend Shelby, Sabine, 12/5/202] End of Q2 2023 become compliant with NESC [Data collection complete. Material on Estimated 3 poles to be replaced.

Newton

Table 232-1, 6 OR Bury
Conductor

order.




Shelby, Sabine,

Increase pole heights to
become compliant with NESC

5 _ _ : . o i
Toledo 29 OH482689512 Toledo Bend Newton 12/5/2021 End of Q2 2023 Table 232-1, 6 OR Bury Data collection in progress Estimated 2 poles to be replaced.
Conductor
Increase pole heights to
Toledo 30 | OH482698791 Toledo Bend Shelby, Sabine, 12/5/2021 End of Q4 2023 |oecome compliant with NESC \p o) 200 - 2,000 fi bore Estimated 3 poles to be replaced with
Newton Table 232-1, 6 OR Bury underground.
Conductor
Increase pole heights to
. . Shelby, Sabine, _ _ become compliant with NESC . )
4 5 k ) o
Toledo 31 OH48269858 1 Toledo Bend Newton 12/5/2021 End of Q3 2022 Table 232-1, 6 OR Bury Data collection in progress Estimated 2 poles to be replaced.
Conductor
Increase pole heights to
Toledo 32 | OHA483219171 Toledo Bend Shelby, Sabine, 12/5/2021 Endof Q22023 | ecome compliant with NESC | Data collection complete. Material on \p 05 boles to be replaced.
Newton Table 232-1, 6 OR Bury order.
Conductor
I le heigh : i
Shelbv. Sabine btifxiiecpo?ile lizln‘:j[ ;Sl:l? NESC Data collection complete. Material on
Toledo 33 OH48329961 Tolede Bend Yy ’ 12/5/2021 End of Q3 2023 . p_ order. Detrmining equipment access |Estimated 4 poles to be replaced.
Newton Table 232-1, 6 OR Bury .
to location. Traverses USNF.
Conductor
Increase pole heights to
Toledo 34 OH48324919] Toledo Bend Shelby, Sabine, 12/5/2021 End of O1 2022 becomeﬁcompl_lant with NESC Completed Estm"llate‘d 2 poles to be replaced and adding 1
Newton Table 232-1, 6 OR Bury pole in-line.
Conductor
Increase pole heights to
Shelby, Sabine, . become compliant with NESC . .
Toledo 35 OH71285995 Toledo Bend Newton 12/5/2021 End of Q4 2023 Table 232-1, 6 OR Bury Data collection in progress Estimated 4-6 poles to be replaced.
Conductor
Increase pole heights to Design work complete. Special
Toledo 36 OH48327883 | Toledo Bend Shelby, Sabine, 12/5/202] End of Q2 2023 becomeﬁcompl_lant with NESC equipment needed to complete Estm"llate‘d 2 poles to be replaced and adding 1
Newton Table 232-1, 6 OR Bury . . |pole in-line.
construction due to access and terrain.
Conductor
Increase pole heights to
. Shelby, Sabine, become compliant with NESC
Toledo 37 OH483296811 Toledo Bend Newton 12/5/2021 End of Q1 2022 Table 232-1, 6 OR Bury Completed as of 3/1/2022
Conductor
Increase pole heights to
Toledo 38 | OH483296751 Toledo Bend Shelby, Sabine, 12/5/2021 Endof Q2 2022 |occome compliant with NESC | 4 o of 3/1/2022

Newton

Table 232-1, 6 OR Bury
Conductor




Shelby, Sabine,

Increase pole heights to
become compliant with NESC

Estimated 4-6 poles to be replaced. Possible

Toledo 39 OH483298731 Toledo Bend Newton 12/5/2021 End of Q3 2023 Table 232-1, 6 OR Bury Data collection in progress bore.
Conductor
Increase pole heights to
Shelby, Sabine become compliant with NESC . Possible bore needed and re-route 1/2 mile of
il (} 5 El 3 il il i ] |
Toledo 40 OH483298591 Toledo Bend Newton 12/5/2021 End of Q3 2023 Table 232-1, 6 OR Bury Data collection in progress overhead Tines and retire poles and wire.
Conductor
Increase pole heights to
. . Shelby, Sabine, _ _ become compliant with NESC .. Possible bore needed and re-route 1/2 mile of
5 ' ) g . . .
Toledo 41 (OH483298591 Toledo Bend Newton 12/5/2021 End of Q3 2023 Table 232-1, 6 OR Bury Data collection in progress overhead lines and retire poles and wire.
Conductor
Shelby. Sabine E;Zfizecpoie ﬁ;ﬁh\i?i:}? NESC Estimated 2 poles to be replaced. Possible
Toledo 42 OH483299251 Toledo Bend Y5 ’ 12/5/2021 End of Q3 2023 P Data collection in progress bore needed and re-route 1/2 mile of
Newton Table 232-1, 6 OR Bury i
overhead lines
Conductor
Increase pole heights to
5 5 . Shelby, Sabine, _ . _ become compliant with NESC oy
Toledo 43 OH48385981 Toledo Bend Newton 12/5/2021 End of Q1 2022 Table 232-1, 6 OR Bury Completed as of 3/1/2022
Conductor
Increase pole heights to ..
. . Data collection in progress,
Shelby, Sabine become compliant with NESC Attempting to obtain easement from
Toledo 44 | OH483820532 Toledo Bend % : 12/5/2021 End of Q22023  |Table 232-1, 6 OR Bury rempting Estimated 2 poles to be replaced.
Newton . private landowner to re-route and
Conductor OR Retire line and o
. retire line over lake.
re-feed
Increase pole heights to Design Complete; Work Order Issued;
Toledo 45 | OH483993251 Toledo Bend Shelby, Sabine, 12/5/2021 Bnd of Q1 2023 |oecome compliant with NESC |Material Ordered Estimated 2 poles to be replaced.

Newton

Table 232-1, 6 OR Bury
Conductor

Partially completed




